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Associate Deputy Secretary for Field Management, FM-1, HQ 
General Counsel, GC- 1, HQ 
Assistant Secretary for Environmental Restoration and Waste Management, EM-1, HQ 
Assistant Secretary for Environment, Safety and Health, EH-1, HQ 

This memorandum contains supplemental information to our September 13, 1993, 
(ERD:HR: 10795) (attachment 1) and September 27,1993, (ERD:SRG: 11 140) 
(attachment 2) correspondence. This supplemental information is being provided in 
accordance with the September 16 and August 18,1993, memoranda from the 
Secretary: "Guidance on Management Procedures for Addressing Responsibility for 
Violations of Environmental Requirements and Related Fines and Penalties." 

Our September 13 correspondence was in response to the direction to provide 
information within 24 hours of a Notice of Violation (NOV) and our September 27 
correspondence was in response to the direction to provide information within 10 
days of the NOV. A copy of the 24-hour and 10-day responses are included (copy in 
attachment 2). This memorandum provides supplemental information concerning the 
disposition of the NOV and resolution of dispute under the Rocky Flats 
Environmental Restoration Inter Agency Agreement (ZAG). 

The Notice of Violation was received September 10, 1993, from U.S. Environmental 
Protection Agency (EPA) and the Colorado Department of Health (CDH) for missing 
a milestone under the JAG (copy in attachment 1). The missed milestone is for the 
Final RCRA Facilities InvestigationRemedial Investigation (RFYRI) Report for 
Operable Unit No. 2 (903 Pad, Mound, and East Trenches). 

. 

In consultation with EM-40, we agreed to dispute the NOV through the Dispute 
Resolution process laid out in the JAG. This dispute was resolved at the informd 
level on October 14,1993. A copy of the Resolution of Dispute (attachment 3) is 
attached . 

To resolve the dispute, DOE agreed that it was in violation of the IAG for the missed 
Final RFI/RI Report submittal milestone for the period August 9, 1993, through 
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August 12,1993, (when the clock was stopped retroactively to June 21, 1993) in 
accordance with EPNCDH letter of August 12,1993, which stopped the clock for 
.milestones for Operable Units 1 - through 7 to obtain resolution on the appropriate 
Risk Assessment Methodology (attachment 4). Furthermore, EPA agreed not to 
assess stipulated penalties for the period August 9 - 12,1993. 

Mark N. Silverman 
Manager 

Attachments 
1. September 13, 1993 Memo 
2. September 27, 1993 Memo 
3. Resolution of Dispute 
4. EPNCDH Letter 

cc w/Attachments: 
A. Rampertaap, EM-453 
R. Schassburger, ERD, RFO 
M. Roy, OCC, RFO 
H. Rose, ERD, RFO 
S. Grace, ERD, W O  
N. Hutchins, EG&G 
W. Busby, EG&G 
A. Primrose, EG&G 
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